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SUBJECT: REGARDING PROJECTED RISK REDUCTION

QUESTION 023

On page 147 of the 2026-2028 Base WMP, PG&E provides Figure 6-1: Projected
Overall Service Territory Risk, showing the residual risk over time with resiliency

mitigations and operational mitigations.

a. Provide similar versions of this figure showing the associated projected risk

reduction for wildfire risk, PSPS risk, and PEDS risk over time.

b. From 2025 to 2028, PG&E shows a projected reduction in overall utility risk of

approximately nine percent when only accounting for resiliency mitigations, but only

a reduction of approximately one percent when accounting for operational

mitigations and resiliency mitigations together.

i. Provide the actual projected residual risk percentages broken out by year from

2025 to 2028 for both only resiliency mitigations as well as resiliency and

operational mitigations.

ii. Explain why there is nominal residual risk reduction when incorporating

operational mitigations.

Answer 023

a. The following figures show the projected wildfire risk reduced 2023 — 2033 with and
without operational mitigations, the projected PSPS risk reduced 2023 — 2033, and
the projected EPSS risk reduced 2023 — 2033.
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b.

i. The following table shows the actual projected residual risk percentages
broken out by year from 2025 to 2028 for both only resiliency mitigations as
well as resiliency and operational mitigations. These percentages are
showing the percentage risk reduced from January 1, 2023. Between January
1, 2023, and January 1, 2025, PG&E reduced 5.5% of the overall utility risk
before accounting for operational mitigations; therefore, the percentage risk
reduction on January 1, 2025, is 94.5%.

Jan.1, | Jan.1, | Jan.1, | Jan.1,
2025 2026 2027 2028

Resiliency Mitigations 94.5% | 93.6% | 89.5% | 85.1%
Resiliency and Operational Mitigations | 20.1% | 20.0% | 19.6% | 19.2%

ii. Operational mitigations flatten the risk reduction curve by lowering the
baseline amount of risk that can be reduced by resiliency mitigations. When
accounting for operational mitigations, the percentage risk reduced from
resiliency mitigations is a percentage of the residual risk after operational
mitigation.
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